

## Project Cost & CAPEX Managements

## Digital Budgeting Is Key to Successful Pharma CAPEX Projects

- ▶ Pharma and Chemical projects—whether new facility builds, plant upgrades, or technology transfers—require significant capital investment.
- ► Yet many organizations manage CAPEX budgets through spreadsheets, disconnected approval chains, and delayed reporting.






### **Project Cost & CAPEX Management Modules**

Poor visibility, cost overruns, and misalignment between estimated budgets and actual spends.
PMSoft's Project Cost & CAPEX Module aligns project execution with financial discipline, enabling teams to manage budgeting, approvals, and cost tracking from proposal to closure.

#### What This Module Enables You to Do:

- Create detailed CAPEX budget proposals linked to scope items
- Map Cost Centres, Funding Sources, and Phase-wise Spend
- Track Budget vs Actuals at multiple project stages





# PMSOFT Character Integrity Results

### About Us

At PMSoft, we bring decades of expertise in Project, Program, and Product Management to help organizations transform the way they work. As trusted partners to the Pharma, Chemical, IT, and Al domains, we deliver tailored solutions in Training, Consultancy, and Digitalization that empower leaders and teams to achieve measurable results.



## From Estimates to Actuals—Stay Aligned

Contact Us: info@pmsoft.com



25+ Years of Experience

7500+ Executive Trained 6000+ Consulting Hours **45+**Customers Served

**8+**Domains Served